






















































































Environmental Design and Mitigation Report 22nd Street Corridor
22nd Street between Kino Parkway and Tucson Boulevard City of Tucson

6.0 CONCLUSIONS AND RECOMMENDATIONS

A. Proposed Action

A 30 day review period was provided for the public to review and comment on the contents,
conclusions, and recommendations of this report. No comments were received during the
review period, and consequently the recommendations remain unchanged. The
recommendation of this report is to carry forward the selected alternative and continue design
of the improvements to 22nd Street. Because the improvements have direct impacts on the
UPRR maintenance yard and the ramp connections to Barraza-Aviation Parkway, coordination
efforts with UPRR and ADOT will be required. It is also recommended that the Citizens
Advisory Committee for the project be maintained, if possible, for input at the 30% design and
75% design stages, and for updates and input on other design elements such as access and
circulation, transit facilities, bike and pedestrian circulation, landscape and hardscape
treatments, and art.

B. Cost

A preliminary estimate of the construction costs has been prepared and is shown in Table 4.

Table 4: Preliminary Construction Cost Estimate

ltem Quantity Unit Cost/Unit Cost
Removals 1 LS $100.000 $100.000
Curb 15,900 LF $20 $318,000
Sidewalk 27,300 SF $6 $163,800
AC (6") 9,400 TON $95 $893,000
AB (9" 7,200 CY $40 $288,000
PCCP Ramp Paving 2,300 sy $60 $138,000
UPRR Bridge (incl removal) 1 EACH $30,006,100 $30,006,100
Retaining Walls 26,800 SF $55 $1,474,000
Lighting 0.75 MILE $350,000 $262,500
Drainage 0.75 MILE $500,000 $375,000
Utility Relocation 0.5 MILE $600,000 $240,000
Landscape & Streetscape 05 MILE $700,000 $280,000
Maintain and Protect of Traffic 8% TOTAL $4,250,880
Mabilization 7% TOTAL $3,719,520
Contingencies 20% TOTAL $10,627,200
Construction Total: $53,136,000
Public Art/Aesthetics 1% $531,000
Construction Admin ~ 15% $7,970,400
Engineering 8% $4,250,880
Right-Of-Way* $3,502,966
Total $69,391,246

* Does not include demolition
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