

February 13, 2008

City of Tucson, Dept. of Transportation

Engineering Division, Contract Administration

Status of Active Projects and Projects Scheduled to be Active Soon

By: Rich Foitik, Transp. Program Coordinator

File: Contadmn/Tracklogs/Joblist/Constructionjoblist.xls

ACTIVE/OPEN JOBS

New Job #, Old Job #	Job Name	Contractor	Engineer	Phasing Description	Contract Completion Date	NOTES:
S30B	Barraza-Aviation Parkway Downton Section - 4th Ave. Segment	Sundt Construction	Skilsky	Constr.	November-08	Active Construction of CM@Risk
S407	Columbus Wash Drainage Relief Project, Phase 2	Granite Construction	Felix	Constr.	March-08	Active Construction of CM@Risk. Working on Ralph Ave., s. of Grant Rd.
S30E	Euclid Ave./Park Ave. Bicycle-Pedestrian Overpass	Granite Construction	Skilsky	Constr. LS Est.	November-07 December-09	In Landscape Establishment through December 2009
S025	Harrison Rd., Speedway to Old Spanish Tr. Paving Imp.	Granite Constr.	Felix	Constr. LS Est.	January-08 January-10	In Landscape Establishment through Jan. 2010
S149	Highland Ave., Sixth St. to Arroyo Chico Ped. & Bicycle Imp.	NAC Construction	Skilsky	Constr. LS Est.	August-07 August-09	In Landscape Establishment through August 2009
Varies	Job Order Contract for On-Call Rdwy Constr., '06-'07	Hunter Contracting	Varies	Constr.	August-08	Active Purchase Order. No work identified at this time.
Varies	Job Order Contract for On-Call Rdwy Constr., '06-'07	Southern Arizona Paving	Varies	Constr.	August-08	Active Purchase Order. Main Ave., Speedway to St. Marys ramps
Varies	Job Order Contract for On-Call Rdwy Constr., '06-'07	KE&G Development	Varies	Constr.	August-08	Jefferson Park Neighborhood Sidewalks (Seneca St. and Hampton St.)
Varies	Job Order Contract for On-Call Rdwy Constr., '06-'07	Granite Construction	Varies	Constr.	August-08	Active Purchase Order. No work identified at this time.
Varies	Job Order Contract for On-Call Rdwy Constr., '06-'07	West Point Contract	Varies	Constr.	August-08	Active Construction: Box culvert at 9300 E. Golf Links; A-Mountain Neighborhood Sidewalk. Silverbell, Speedway to St. Marys ramps. Golf Links, Craycroft to Wilmot Ramps
Varies	Job Order Contract for On-Call Rdwy Constr., '06-'07	NAC Construction	Varies	Constr.	August-08	Active Purchase Order. Feldman Neighborhood Sidewalk (N.E. Quad. Speedway and Stone). Traffic Circle at Grande and Cushing St.
Varies	Job Order Contract for On-Call Rdwy Constr., '06-'07	K&B Asphalt	Varies	Constr.	August-08	Active Purchase Order. A-Mountain Wall (S. side of Starr Pass Blvd., E. of La Cholla)
Varies	Job Order Contract for Landscaping Services	Groundskeeper	Wittwer	Constr.	March-08	Active Construction: Various Locations (Tree Replacements)
Varies	Job Order Contract for Landscaping Services	AAA Landscaping	Wittwer	Constr.	March-08	Greenlee Rd., East of Columbus
Varies	Job Order for Parks Area Improvements	KAZ Construction	Wittwer	Constr.	June-07	Active Construction: Prudence Rd., Golf Links to Stella Road
Varies	JOC For Roadway & Transit Facilities Constr. - FTA Fund	Hunter Contracting	Varies	Constr.	August-08	Active Construction: None administered by Engineering at this time
Varies	JOC For Roadway & Transit Facilities Constr. - FTA Fund	Southern Arizona Paving	Varies	Constr.	August-08	Active Purchase Order. No work identified at this time.
Varies	JOC For Traffic Signal and Street Light Repair	P.A.C.E. Electrical	Varies	Constr.	August-08	Active Purchase Order. Oracle Rd. Bus Shelters (Ina to River Rd.)(Completing)
S061	Julia Keen Neighborhood Street Lighting Imp.	T.B.D.	Gutierrez		April-08	Active Purchase Order. Midvale Park Lighting (Midvale Dr., Irvington to Valencia)
S197	Julian Wash Cultural History Walk Landscape Proj.	West Point Contract	Wittwer	Constr. LS Est.	August-07 September-08	To be advertised for bid mid Februray 2008.
S187	Oracle/Main/Drachman Intersection Improvements	Southern Arizona Paving	Skilsky	Constr. LS Est.	January-08 January-10	In Landscape Establishment through Sept. 2008
S182R	Stone Ave., 1st. St. to 6th St. Streetscape Imp.	A & S Paving	Skilsky	Constr. LS Est.	September-06 February-08	In Landscape Establishment through January 2010
S30J	Stone Ave / Sixth Ave. /18th St Intersection and Misc. Imp.,	So. Az. Paving	Saltzman Gutierrez	Constr.	April-08	In Landscape Establishment through February 2008
						Active Construction